COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 21/ 2019

ESTI MATE SUMVARY 08:11:19
CONTI D C21125 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21125-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIME ALLOW 90 CALENDAR DAYS
CDOT TSSI P 2016 SI G UPGRADE FE PERCENT TI ME: 24. 44 ORI G TI ME ALLOW 90 CALENDAR DAYS

PRQIECT NO AQCR100- 258
SH 88- Federal Blvd ITS I nprovenents (Bellewod Drive to Ham

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE DENVER

CONTRACTOR:

PAONI A, INC dba PAONIA, LLC PAY PERI OD ENDI NG 10/ 02/ 2018 DATE TI ME STARTED 01/12/2018

5055 LI ST DRI VE DATE LET 09/ 21/ 2017 DATE WORK BEGAN 01/12/ 2018
DATE AWARDED 10/ 16/ 2017 DATE TI ME SToppep 10/ 02/ 2018
DATE CONTRACT EXECUTED 11/15/2017 DATE ACCEPTED 10/ 02/ 2018

COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 01/12/2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 117, 111. 43 PARTI Cl PATI NG $ 105, 126. 43 $ 19, 302. 43
AWARD PRQJECT AMT: $ 111, 608. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 89. 77% TOTAL EARNI NGS 105, 126. 43 19, 302. 43
FUNDS AVAI LABLE: $ 11, 985. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 105, 126. 43 19, 302. 43
TOTAL CLAI MS: $ 0.00 RETAI NAGE -1,674.12 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 103, 452. 31 19, 302. 43
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 103, 452. 31 19, 302. 43
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;;7 - 71§,73;)£.74§ 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 207-00205

0010

208- 00035

0015

208- 00045

0020

208- 00052

0025

208- 00103

0030

208- 00105

0035

208- 00106

0040

208- 00107

0045

208- 00207

0050

212- 00006

0055 212-00032
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CONTI D: C21125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21125-BID ESTI MATE RUN 03/ 21/ 2019
PRQJECT: AQCR100- 258 ESTI MATE NO 0003 08:11: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00050  Sod 0. 000 0. 000
SF 0. 000 0. 00
3.50000 0. 000 0. 00
0065 213-00002 Ml ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
850. 00000 0. 000 0.00
0070 213-00061  Milch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
25. 00000 0. 000 0. 00
0075 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0080 612-00260 Location Marker (Fiber Optic)(Done) 2.000 2.000
EACH 0. 000 0. 00
75. 00000 2.000 150. 00
0085 613-00206 2 Inch Electrical Conduit (Bored) 825. 000 825. 000
LF 0. 000 0. 00
25. 00000 825. 000 20, 625. 00
0090 613-07004 Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
2,500. 00000 5. 000 12, 500. 00
0095 614-86105 Tel enetry (Field) 5. 000 2.500
EACH 2.500 2,000. 00
800. 00000 5. 000 4, 000. 00
0100 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 360. 000 1, 360. 000
LF 0. 000 0. 00
10. 00000 1, 360. 000 13, 600. 00
0105 614-87015 Buf fer Tube Fan Qut Kit 5. 000 5. 000
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0110 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 5. 000 5. 000
EACH 0. 000 0. 00

750. 00000 5. 000 3, 750. 00



CONTI D: C21125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21125-BID ESTI MATE RUN 03/ 21/ 2019
PRQJECT: AQCR100- 258 ESTI MATE NO 0003 08:11: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 195. 000 195. 000
LF 0. 000 0. 00
20. 00000 195. 000 3, 900. 00
0120 614-87690 Et hernet Switch 5. 000 3. 000
EACH 2.000 10, 000. 00
5, 000. 00000 5. 000 25, 000. 00
0125 626-00000  Mbobilization 1. 000 1.000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0130 630-00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 630-00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 630-00012 *Traffic Control Management 15. 000 11.000
DAY 3. 000 2, 265. 00
755. 00000 14. 000 10, 570. 00
0145 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 3. 600
EACH 0. 400 6. 00
15. 00000 4. 000 60. 00
0150 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 5. 400
EACH 0. 600 15. 00
25. 00000 6. 000 150. 00
0155 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
2,725. 00000 0. 000 0. 00
0160 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 200 125. 00
625. 00000 2.000 1, 250. 00
0165 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0170 630-80380

0175

700- 70010

0180

700- 70011

0185

700- 70016

0190

700- 70380

0195

700- 70589

0900 900-00014

CAT NO0400

0200 620-00020

C21125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
21125-BID ESTI MATE RUN03/21/2019
AQCR100- 258 ESTI MATE NO 0003 08:11:19
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
ROADVWAY
*Traffic Cone 55. 000 36. 000
EACH 19. 000 95. 00
5. 00000 55. 000 275. 00
F/ A M nor Contract Revisions 5, 080. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustment 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Environmental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Added Item (Lunp Sunm)/ Added Fiber Work at Hanpden and 1. 000 0. 000
Feder al
LS 1. 000 4,776. 43
4,776. 43000 1. 000 4,776.43
CAT 0200 CURRENT AMT $ 116,961.43 % 19,302.43% 105, 126. 43
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 150. 00 $ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 117,111.43$ 19,302.43% 105, 126. 43



